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August 10, 2004
(Via certified or express mail)

Mr. Kevin Turner-Environmental Scientist, OSC  Mr. Thomas Martin, Esq.

U. S. Environmental Protection Agency Associate Regional Counsel
c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14J)
8588 Rt. 148 Chicago, IL 60604-3590

Marion, IL 62959

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO)
Sediment / Soils Removal Action
Monthly Report; July 1 - July 31, 2004 Reporting Period

Dear Mr. Turner and Mr. Martin,

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral
Administrative Order (“UAQ”) Sediment Removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph
3.4. Reporting and covers the period from July 1 to July 31 2004.

Sincerely,

A

Steven D. Smith
Project Coordinator

cc:  Nabil Fayoumi — USEPA Region 5
Sandra Bron - [EPA
Mike Coffey - USFW
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia
Village of Sauget — c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL
L. Glen Kurowski- Monsanto

EPA Region 5 Records Ctr.
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Sauget Sites Area I - Sauget, Illinois

May 31, 2000 UAO — Dead Creek Sediment Removal Action

Status Report

Date of Report: August 10, 2004
Period Covered: July 1, 2004 — July 31, 2004

Work Performed During the Reporting Period

Groundwater Monitoring

e Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the
Agencies on August 3, 2001. Although it has not received Agency approval, it has
been implemented.

TSCA Containment Cell

e The Operations and Maintenance Report - submitted for the Agencies’ review and
approval on August 28, 2001- remains under review. Portions of the Plan
applicable to the placement of sediments have already been approved.

Performed inspections of the site.
Inspected and maintained the 60z. geotextile/6 mil scrim reinforced poly cover
over the containment cell.

e Maintained stormwater and leachate collection controls around the containment
cell.

e Monitored support area facilities.

Dead Creek

e At ameeting held on April 20, 2004, the U.S. EPA requested a conceptual plan
for completion of the removal of the bottom soils in Dead Creek. That plan was
to be based on soil removal in Creek Sectors F and D, and, if sufficient room
exists in the containment cell, excavation of portions of in Creek Sector B. The
plan was submitted to the Agencies on May 17, 2004 and remains under review.

Data Submittal

e No data are submitted with this report.
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Work Scheduled for Next Reporting Period

Conduct routine inspection of the containment cell.
Continue operation of the stormwater treatment system.

Perform necessary operation and maintenance on the containment cell and
temporary treatment system.

* Analyze groundwater samples from the second quarter 2004 sampling event.
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PROJECT COMPLETION

Mobilization 100 %
Berm Construction 100 %
Liner Installation 100 %
Sediment Removal Preparation 100 %
Sediment Excavation (Site M) 100 %
Sediment Excavation (Original Scope of Work) 100 %
Sediment Excavation (Sector F) 100 %
Temporary Cover installation 100 %
Demobilization - Phase I 100 %
Final Cover Installation 0 %
Demobilization - Phase 11 0 %
Final Report Preparation 0 %
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